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CURRENT REPORT 
In compliance with Law no. 24/2017 regarding Issuers of Financial Instruments and  
Market Operations  and A.S.F. Regulation no. 5/2018 
 
Report date: June 18, 2021 
Company name: Societatea Nationala de Gaze Naturale ROMGAZ S.A. 
Address: Medias, 4 Constantin I. Motas Square, Sibiu County – Romania, 551130 
Phone/fax no: 004-0374-401020 / 004-0269-846901 
Fiscal Code: RO14056826 
LEI Code: 2549009R7KJ38D9RW354 
Trade Register registration number: J32/392/2001 
Subscribed and paid in share capital: 385,422,400 RON 
Regulated market where the issued securities are traded: Bucharest Stock Exchange 
(BVB), London Stock Exchange (LSE) 
 
 
Significant event to be reported: 
 

 Termination of the Public Procurement Contract No. 13384/2016, having as 
object the Development of Iernut Power Plant (Iernut CTE) by building a new 
430 W power plant, with Combined Cycle Gas Turbine, concluded between 
S.N.G.N. ROMGAZ S.A., as Purchaser and the Consortium consisting of 
DURO FELGUERA S.A. and S.C. ROMELECTRO S.A., as Executor 

 
 
In compliance with the provisions of Law No. 24/2017 and Article 234, paragraph (1) of 
F.S.A. Regulation No 5/2018, S.N.G.N. ROMGAZ S.A. informs its shareholders and 
investors upon the fact that starting June 17, 2021 the Public Procurement Contract No. 
13384/2016 having as object the Development of Iernut Power Plant (Iernut CTE) by 
building a new 430 W power plant, with Combined Cycle Gas Turbine,  
ceased by termination, motivated by the non-completion in time, by the Executor, of the 
construction works and commissioning of the investment objective. 
 
Termination of the Works Contract no. 13384/2016, starting with June 17, 2021, occurred  
as a result of expiry of the suspension term of the termination notice for the parties having 
agreed upon a solution to ensure the completion and commissioning of the investment 
objective, in the shortest time possible. 
 

 
Chief Executive Officer, 
Aristotel Marius JUDE 


