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CURRENT REPORT 

In compliance with Law no. 24/2017 regarding Issuers of Financial Instruments  

 

Report date: July 12, 2022 
Company name: Societatea Nationala de Gaze Naturale ROMGAZ S.A. 
Address: Medias, 4 Constantin I. Motas Square, Sibiu County – Romania, 551130 
Phone/fax no: 004-0374-401020 / 004-0269-846901 
Fiscal Code: RO14056826 
LEI Code: 2549009R7KJ38D9RW354 
Trade Register registration number: J32/392/2001 
Subscribed and paid in share capital: 385,422,400 RON 
Regulated market where the issued securities are traded: Bucharest Stock Exchange (BVB), 
London Stock Exchange (LSE) 
 

 

Significant event to be reported: 

 

 Addendum concluded to the Financing Contract no. 4/ December 7, 2017 for 

the investment "Combined cycle CCTG power plant" - Iernut 

 

 

Government Decision no. 834/2022 amended Government Decision no. 1096/2013 

for approving transitional free allocation of CO2 certificates to electricity producers during 

2013-2020, including the National Investment Plan (NIP). Government Decision no. 

834/2022 extends: the completion and commissioning period of investments financed from 

the NIP until Decemeber 31, 2023, the reimbursement period until June 30, 2024 and the 

other correlative terms. 

Consequently, the Ministry of Energy sent the Addendum no. 6 to the Financing 

Contract no. 4/ December 7, 2017 for the investment "Combined cycle CCTG power plant" 

– Iernut, signed by both parties. The object of the Addendum is the modification of the 

contract term until June 30, 2024, for financing, as well as the modification of the investment 

schedule, provided in the contract. 

The completion date of the investment, confirmed by its commissioning, may not 

exceed December 31, 2023. 

We recall that the conclusion of the Financing Contract no. 4/ December 7, 2017 for 

the investment "Combined cycle CCTG power plant" – Iernut was the object of the Current 

Report published on December 11, 2017. 

 

 

Chief Executive Officer, 

Aristotel Marius JUDE 

 


