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CURRENT REPORT 

In compliance with Law no. 24/2017 regarding Issuers of Financial Instruments and  Market Operations  

and A.S.F. Regulation no. 5/2018 

 

Report date: December 24 , 2024 

Company name: Societatea Nationala de Gaze Naturale ROMGAZ S.A. 

Address: Medias, 4 Constantin I. Motas Square, Sibiu County – Romania, 551130 

Phone/fax no: 004-0374-401020 / 004-0269-846901 

Fiscal Code: RO14056826 

LEI Code: 2549009R7KJ38D9RW354 

Trade Register registration number: J32/392/2001 

Subscribed and paid in share capital: 3,854,224,000 RON 

Regulated market where the issued securities are traded: Bucharest Stock Exchange (BVB), London Stock 

Exchange (LSE) 

 

 

Significant event to be reported: 

 

• Addendum concluded to the Financing Contract no. 4/ December 7, 2017 for the investment 

"Combined cycle CCTG power plant" - Iernut 

 

 

Government Decision no. 1.489/November 21, 2024 amended Government Decision no. 1.096/2013 for 

approving transitional free allocation of CO2 certificates to electricity producers during 2013-2020, including 

the National Investment Plan (NIP). Government Decision no. 1.489/November 21, 2023 extends: the 

completion and commissioning period of investments financed from the NIP until June 30, 2025, the 

investment expenses reimbursement period until December 31, 2025 and the other correlative terms. 

 

Consequently, the Ministry of Energy sent the Addendum no. 10 to the Financing Contract no. 4/ 

December 7, 2017 for the investment "Combined cycle CCTG power plant" – Iernut, signed by both 

parties, registered at S.N.G.N. Romgaz S.A. (ROMGAZ) on December 23, 2024.  

The object of the Addendum is the modification of the contract term until December 31, 2025, for 

financing, as well as the modification of the investment schedule, provided in the contract. The completion 

date of the investment, confirmed by its commissioning, may not exceed June 30, 2025. 

 

The conclusion of the Financing Contract no. 4/ December 7, 2017 for the investment "Combined cycle CCTG 

power plant" – Iernut was the object of the Current Report published on December 11, 2017. 

 

 

 

Chief Executive Officer, 

Răzvan POPESCU 

 

 

 

 

 


